GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B – NABARD – RIDF XVII – R & B Circle Kurnool - Construction of HLB in Km 75/10 and 76/2 of Peapully-Banaganapalli-Gajulapalli road in Kurnool district – Revised Administrative Sanction – Accorded – Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 93

Dated:18-09-2012. Read the following:-

- 1. G.O.Rt.No.746, TR & B (R-1) Dept., Dt.01-08-2011.
- 2. From the C.E., RR, Lr.No.767/HLB @ PBG Rd/DCE (N)/DEE-1/AEE-5/2012, Dated: 21-02-2011.

ORDER:

In G.O.1st read above, the work "Construction of HLB in Km 75/10 and 76/2 of Peapully-Banaganapalli-Gajulapalli road in Kurnool district" was sanctioned for an amount of Rs.285.00 lakhs under RIDF XVII Scheme.

- 2. The Engineer-in-Chief (R&B), Rural Roads, Hyderabad, in his letter 2nd read above has informed that the said work comprises of construction of High Level Bridge of 7 vents of 16.00 mts. The estimate is prepared as per the field conditions and the cost of the bridge is arrived at Rs.400.00 lakhs against the original sanction of Rs.285.00 lakhs. He has stated that the main reasons for the increase in the cost of work are as follows:
 - a) Change in type of foundation for Piers i.e. adopted well foundations in place of Open foundations based on sub soil exploration.
 - b) Increase in rates of cement, steel and bitumen.
 - c) Increase in earthwork quantity.
- 3. In the aforesaid circumstances, Government, hereby accord Revised Administrative Sanction for an amount of Rs.400.00 lakhs (Rupees Four hundred lakhs only) against original administrative sanction of Rs.285.00 lakhs, for the work "Construction of HLB in Km 75/10 and 76/2 of Peapully-Banaganapalli-Gajulapalli road in Kurnool district".
- 4. The Engineer-in-Chief (R&B), Rural Roads shall take necessary action in the matter accordingly.
- 5. This order issues with the concurrence of Finance (WA-I) Dept., vide their U.O.No.22064/310/RIDF/WA-I/2012, Dated: 13-08-2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH PRINCIPAL SECRETARY TO GOVERNMENT

Τo

The Engineer-in-Chief (R & B), Rural Roads., Hyderabad.

Copy to:

The General Manager, NABARD,

Regional Office, 1-1-61, RTC X Roads, Hyderabad

The Accountant General, A.P., Hyderabad.

The P.S. to M(R & B).

The Finance (WA-I) Dept.

The P.S. to Prl. Secv (R&B)

Sf/Sc.

//Forwarded: By Order//

SECTION OFFICER.